

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	
Team ID	
Project Name	Visualization Tool for Electric Vehicle Charge and Range Analysis
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint 1 – Data Collection & Preparation

Epic: Data Engineering

Sprint	Epic	USN	User Story	Story Points	Priority
Sprint-1	Data Collection	USN-1	As a developer, I can collect EV datasets from multiple sources.	2	High
Sprint-1	Data Import	USN-2	As a developer, I can import datasets into MySQL database.	2	High

Sprint-1	Data Cleaning	USN-3	As a developer, I can handle missing values and inconsistencies.	3	High
Sprint-1	Data Standardization	USN-4	As a developer, I can standardize brand and model names.	3	High
Sprint	Epic	USN	User Story	Story Points	Priority
Sprint-1	Data Aggregation	USN-5	As a developer, I can aggregate charging station data by region.	3	High

Total: 13 Story Points

Sprint 2 – Visualization Development Epic:

Tableau Visualization

Sprint	Epic	USN	User Story	Story Points	Priority
Sprint-2	Visualization	USN-6	As a user, I can view charging infrastructure map.	3	High

Sprint-2	Visualization	USN-7	As a user, I can compare EV brands and models.	3	High
Sprint-2	Visualization	USN-8	As a user, I can analyze performance and efficiency metrics.	3	High
Sprint-2	Visualization	USN-9	As a user, I can explore powertrain distribution.	3	Medium
Sprint	Epic	USN	User Story	Story Points	Priority
Sprint-2	Visualization	USN-10	As a user, I can analyze EV pricing trends.	3	High

Total: 15 Story Points

Sprint 3 – Dashboard & Story Integration

Sprint	Epic	USN	User Story	Story Points	Priority
Sprint-3	Dashboard	USN-11	As a user, I can access integrated Tableau dashboard.	5	High
Sprint-3	Story	USN-12	As a user, I can view Tableau story presentation.	5	High
Sprint-3	Publishing	USN-13	As a developer, I can publish dashboard to Tableau Public.	2	High

Total: 12 Story Points

Sprint 4 – Web Integration

Sprint	Epic	USN	User Story	Story Points	Priority

Sprint-4	Web Development	USN-14	As a user, I can access dashboards via web interface.	3	High
Sprint-4	UI Design	USN-15	As a user, I can navigate using Home, About, Dashboard, Story sections.	3	Medium
Sprint-4	Integration	USN-16	As a developer, I can embed Tableau dashboard using JavaScript API.	3	High
Sprint-4	Integration	USN-17	As a developer, I can embed Tableau story into website.	3	High
Sprint-4	Testing	USN-18	As a developer, I can test responsiveness and browser compatibility.	2	Medium

Total: 14 Story Points

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint	Sprint	Story points completed	Release date
						20 Feb 2025
						26 Feb 2025
						04 Mar 2025
						10 Mar 2025

Velocity:

Total Story Points = 13 + 15 + 12 + 14 = **54**

Number of Sprints = 4

Average Velocity per Sprint = 54 / 4 = 13.5 ≈ 14 story points

Average Story Points per Day (6-day sprint) =
14 / 6 ≈ **2.3 points per day**

Burndown Chart Guidance

Track daily remaining points vs. ideal line (straight decline from total to 0). Sprint-1 Burndown Chart (13 Points, 6 Days)

Day 0: 20 remaining

- Plot actual burn (e.g., Day 3: 12 left → on track)
- Use Excel/Plotly: X-axis days, Y-axis points remaining.

Day	Ideal Remaining	Actual Remaining
0	13	13
1	11	12
2	9	10
3	7	8
4	5	5
5	3	2
6	0	0

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Sprint-1 Burndown Chart (20 Points, 6 Days)

— Ideal —● Actual

Powered by  p



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>